

1948-51

B CLASS

90
File No. 9809/36

P.W. DEPARTMENT

9. BRANCH II

Subject:— Ghatāprabha Left-Bank Canal Project
Appointment of a special
Land Acquisition officer
for —

[Handwritten signature]

D.B. II.

File No. 9809/36

No. G-64
Office of the Superintending Engineer,
Special Investigation Circle,
Dharwar, 24/8. August 1948.

The Secretary to Government,
Public Works Department, Bombay.

Subject:- Ghataprabha Left Bank Canal Project;
Appointment of a Special Land
Acquisition Officer for

modified plans and estimates of the Ghataprabha Left Bank Canal, miles 1 to 44 have been submitted to Government for administrative approval and technical sanction and the work of construction will be started immediately on receipt of Government orders. It is necessary to expedite all preliminaries regarding Land Acquisition Notifications, taking over of lands and fixing compensation etc. in connection with the construction of the canal, miles 1 to 44, before actually starting the construction. Government have authorized the Superintending Engineer to take up all this preliminary work in hand to avoid delay and incur expenditure on that account. It is an immediate necessity to secure the services of a Special Land Acquisition Officer to attend to all this work. Government in the Revenue Department may please, therefore, be moved immediately to sanction one post of a Special Land Acquisition Officer, for this job for one year in the first instance.

Superintending Engineer,
Special Investigation Circle.

Through:

The Commissioner, S.D., Belgaum, with compliments.

2. The construction of Ghataprabha Left Bank Canal will be started shortly and it is necessary to appoint a Special Officer immediately for carrying out the land acquisition proceedings of that project.

Copy forwarded with compliments to the Secretary to Government, Revenue Department, Bombay, for information.

✓ Advance copy forwarded with compliments to the Secretary to Government, Public Works Department, Bombay, for information.

Copy forwarded with compliments to the Collector Belgaum, Belgaum, for information.

Copies forwarded with compliments to the Executive Engineer, Ghataprabha Left Bank Canal Division, Hupdal, for information with reference to his letter No. G-64, dated the 11th August 1948.

24/8
24/8
24/8

RTY/24.8
Compd. by: MS

2/3 (11)

Submitted

2. The receipt of the original communication submitted this
The Comm. S.D. may be awarded

30/8/48

30/8/48

113 (11)
2618
(2)
2578

P. W. D.
File No. 9194/36
9809/36
Index No. 46950

10/8/48
5-5-156

URGENT.

No.G-64

Office of the Superintending Engineer,
Special Investigation Circle,
Dharwar, 16/6 September 1948.

To

The Commissioner,
Southern Division,
Belgaum.

Subject:- Ghataprabha Left Bank Canal Project:
Appointment of a Special Land Acquisition
Officer for --

Reference : Letter No.L.A.Q.S.R.-64, dated the 9th -
September 1948 from the Collector of Belgaum, addressed to you and
copy endorsed to this office.

2. Land is proposed to be acquired for 44 miles length of
the main Ghataprabha Left Bank Canal and about 110 miles of branches
and distributories, total 150 miles approximately. The total area
to be acquired would be about 5000 acres. This is spread in the
Gokak, Chikodi and Hukeri Talukas of Belgaum District. A plan show-
ing the alignment of the canal is enclosed to give you an idea of
the situation of the work. The canal is a food drive canal and
Government have specially sanctioned a separate construction divi-
sion which has already been opened. Lands will have to be acquired
by applying urgency clause so as to take full advantage of the -
ensuing working season and allow work to be carried out as speedily
as possible.

3. The work will be started first in a few miles of main
canal and other miles will be taken up in turn. The land for length
to be taken up immediately will be required almost immediately. -
The Land Acquisition Officer will arrange his programme as directed
by the Executive Engineer, Ghataprabha Left Bank Canal Division.

4. The staff required will be one Land Acquisition Officer
(of the status of a Deputy Collector) and I think he will need full
staff as detailed below:-

<u>Designation.</u>	<u>No.of posts.</u>	<u>Scale of pay.</u>
Land Acquisition Officer.	1	350-30-500-E.B.-30-650
Shirastedar	1	100-8-140.
Cadestrial surveyors.	5	46-3-85.
Clerks	2	46-3-85-E.B.-4-125.
Daftar-band	1	35-1-50.
Peons	8*	30-1/2-35.

*(3 peons for office and 5 peons for 5 cadestrial
surveyors).

All this establishment will have to be sanctioned for one year in
the first instance but may have to be continued for one more year.
Besides it is expected that the tail portion of the Ghataprabha
Left Bank Canal beyond 44 miles in the Bijapur District and also
one reservoir either at Daddi or higher up in the valley will be
taken up thereafter and as such the staff may have to be continued
for still longer period as may be necessary.


5. I think this information is sufficient to enable you
to obtain sanction from Government in the Revenue Department for
entertaining this establishment. Detailed lists of villages and
survey Nos. to be acquired, are being prepared by the Executive
Engineer and the Land Acquisition Officer will communicate them

P.T.O.

to the Collector concerned (Bijapur, Belgaum and one or more of the merged states as the case may be) in due course.

I presume you do not need that list at this stage. Favour of very early action is requested as land is required for a food drive canal.

D.A.1 Plan


Superintending Engineer,
Special Investigation Circle.

Copy forwarded with compliments to the Collector of Belgaum/Bijapur, for information.

Copy forwarded with compliments to the Administrator, Deccan States, Sangli.

Copy forwarded with compliments to the Executive Engineer, Ghataprabha Left Bank Canal Division, Dhupdal, in continuation of this office letter No.G-64, dated the 28th August 1948.

2. The information as called for in this office letter mentioned above, should please be submitted immediately.

✓ Copies forwarded with compliments to the Secretary to Government, Public Works Department(Irrigation), Bombay.

RGY/16.9

Compd. by: 

FC(1) 21/9
(21/9)
P. W. D.
File No. 9809/36.
Serial No. 57568

9809/36/51568.

P.W.D.

1. B. (II)

Submitted.

2. It appears that the Commr. S.D. had called for certain information with ref. to the S.E., S.I.C.'s letter ^{pl in in} dated the 24-8-48, and the same has been furnished to him by the S.E. No further action is necessary from this office on this ref.

3. The Commr. S.D. may, however, be expedited to transmit the S.E., S.I.C.'s letter of 24-8-48, as per ^{pl in to} draft ^{to prot.} put up for appl.

B.D.
24/9/48

P.
24/9/48.

No. 9809/36-2B.(II).

To

The Commr., S.D.

Letter

P.W.D.,
K. Sept. 1948
B.C., 27

Subject :- Ghataprabha Left Bank Canal Project :
Appointment of a Special Land Acquisition
Officer for -

Ref :- Correspondence ending with W.S.E., S.I.C's. letter
p 3 and
No. G-64, dated the 16-9-48, addressed to you and copy
endorsed to this office.

2. Please expedite the transmission of the S.E., S.I.C's. letter
p 1 and
No. G-64, dated the 24-8-48, together with your remarks
thereon, at a very early date.

D.A.
nil.

By order etc.

B.M.
24/9/48

(L)
24/9/48

Ans. 5/10

W.B.
2/8

Received
J. 23/9/48

Letter.

To

The Secretary to Government,
P.W.D. Bombay.

No. E.S.T.S.R.-5379.

Belgaum, 4th October 1948.


Subject:- Ghataprabha Left Bank Canal Project:
Appointment of a Special Land Acquisition
Officer for ---

Reference Govt. P.W.D. letter No. 9809/36-IB(II)

dated 27-9-1948.

The Superintending Engineer, Special Investigation
Circle, Dharwar's letter dated 16-9-1948 has already been
submitted to Govt. in the Revenue Department under this office
endorsement No. E.S.T.S.R.-5379 dated 23-9-1948 recommending
the creation of the temporary staff.

o.c. signed by
the Commr.


For Commissioner, S.D.

H.

Copy submitted to Govt. in Revenue Department.

9809/36
56221

1. B. (II)

P. W. D.

Submitted.

2. Further developments in the matter may be awaited.

2007
15/10/48

R. D. orders have been received, I think.

(d)
15/10/48

No, Sir, but the R. D. papers containing draft orders on the subject have been referred to this Dept and are being passed on to the F. D. The R. D. orders may be awaited.

2007
16-10-48

(d)
15/10/48

Await
16/10/48

6-2-3-11-10-11

X.R.D. file 9809/36
56221
IB(II)
13/10

9809/36
56221

16/10/48

No. G-64. 1000 Office of the
Superintending Engineer,
Special Investigation Circle,
Dharwar, 9/Oct. 1948.

To

The Commissioner,
Southern Division,
Belgaum.

Subject: Ghataprabha Left Bank Canal Project.
Appointment of a Special Land Acquisition
officer for the--

Reference: Para 3 of your endorsement No. E.S.T.S.R
5379, dated the 15th September 1948.

2. It is stated that the staff proposed for Land Acquisition proceedings of the Ghataprabha Left Bank Canal project will work under the control of the Collector of Belgaum. While that may be so, I hope the staff will work under the instructions and directions of the Executive Engineer, Ghataprabha Left Bank Canal Division and will be at his disposal.

3. You will further note that remaining half of the Ghataprabha Left Bank will be in the Bijapur District and that the Land Acquisition Officer and staff will do that work also. It can hardly be considered desirable or possible to appoint separate staff for work in Bijapur collectorate. In fact in the case of the Right Bank Canal part may be in the Dharwar District. It would, therefore, appear that the Land Acquisition staff should remain under your own control (and not of any of the three collectorates) and should be placed at the disposal of the Executive Engineer, Ghataprabha Left Bank Canal Division.

4. It may be pointed out that at the time of construction of Hira Right Bank Canal, the Land Acquisition Officer and his staff were placed at the disposal of the Executive Engineer, in charge of that canal to ensure speedy disposal of the huge bulk of land acquisition work. The above procedure was also followed at the time of construction of Pravara Canals. Both these works were undertaken in the Deccan Irrigation Circle.

5. It is hoped you agree to the above and would obtain permission from Government if necessary.

D.A: nil


Superintending Engineer,
Special Investigation Circle.

Copy forwarded with compliments to -

- X 1) & the Secretary to Government, Revenue Department,
Bombay.
- X ✓ 2) & the Secretary to Government, Public Works Department,
Bombay
- 3) the Executive Engineer, Ghataprabha Left Bank Canal
Division, Dhupdal,

for information, in continuation of this office endorsement.
No.G-64, dated the 16th September 1948.

BR/G-10.
Compd. by: 

P. W. D.

The letter overpage is addressed
to the Comr, S. D., and copy endorsed
to the R. D., who will consider the
proposals made therein. The R. D.
orders may be awaited.

WJ
19-10-48

(2)
19/10/48.

(await
19/10

J. A. S.

Mr. Secy
Pl. Encl
Pl. at
14/15/10
Pl transfer to 2803 36
G. P. W. Encl dt 15/10
EB (11) 13/10 9 (11)
15/10

P. W. D.
File No. 9809/36
Serial No. 56309

IBAL

Subject :- Ghataprabha Left Bank Canal Project.
Appointment of a Special Land
Acquisition Officer for the -

Reference :- Superintending Engineer, Special
Investigation Circle, Dharwar's
letter No. G.-64, dated 9-10-1948.

Very Urgent.

No. SPDR-5379
Belgaum, 4th November 1948.

Please intimate where the office of the
Special Land Acquisition Officer should be
located. It appears desirable that it should be
located at Belgaum for the present since it is
presumed that the acquisition of lands in
Belgaum district will have to be taken up first.
Please confirm.

2. Since your letter of 24th August 1948 did
not indicate the sphere of activities of the
Special Land Acquisition Officer, it was suggested
in this office endorsement of even No. dated
15-9-1948 that the Special Land Acquisition
Officer should work under the control of the
Collector of Belgaum. Now that it has been
stated that the work will be spread over the
3 districts of Belgaum, Dharwar and Bijapur,
I agree that the said officer should work under
the control of the Commissioner and that his
services should be placed at the disposal of
the Executive Engineer, Ghataprabha Left Bank,
Canal Division, as suggested by you.

728/1088

O.C. signed
by Commr.
To

Sd., V.S. Hirepath,
for Commissioner, D.D.


The Superintending Engineer, Special
Investigation Circle, Dharwar, with
complement

Copy to the Collector of Belgaum with reference to this office endorsement No. ESTSR-5379, dated 15-9-48.

2. He should however arrange for the accommodation etc of the new office in Belgaum as already directed.

Copy to the Collectors of Bijapur and Dharwar with a copy of the letter under reply.

* Copy submitted to Government in the Revenue Department, Bombay.
Copy submitted to Government in the P.W.D., Bombay



for Commissioner, S.D.

D.C. signed
by Commr.

No. 9809/36/61674

J.B.(A)

P.W.D.

Submitted.

2. Further ^{development} ~~communication~~ in the matter may be awaited.

From the S.D.

* Also the R.D. or L.D.

km
20.11.48


20/11/48

Awat
20/11

✓
JAS

FB
11/11/48
IB 11/11/48
9/11
E(1)

P. W. D.	
File No.	9809/36
Serial No.	61674

1.B.(II)

Resubmitted.

x 1/2 file no.
9809/36/61674
Resubmission

2. The S.E.R.I.C., has expedited ^x separately to appoint ^{early} a Special Land Acquisition Officer ~~early~~ so as to enable him to complete the Ghataprabha Left Bank Canal Scheme within a period of 3 years. The R.D., which is considering the appointment of the Special Land Acquisition Officer, may be requested u.o. to state how this matter now stands.

3002
3/1/49

2
u/1/49.

u.o. to R.D.

dtd 1-1/49.

Issue u.o.

REV. DEPARTMENT

I. No. 19

Date 5.1.49

Sub. No. 5

u.o. to R.D.

Mr. P. A.
6/1

Rev. Decr. 14

This may be returned to
the M.D. with the intimation
that neey. orders in the matter
are being submitted to Govt. and
will issue shortly.

8/1/49
10

14-1-49 ELS

9/1/49
9/1/49
(2/1/49)

nov. 5 M.D. 14th January 1949.

9809/36
2966

14-1-49

No. G-64

Office of the Superintending Engineer,
Karnatak Irrigation Circle,
Dharwar, 10th Jan. 1949.

To

The Secretary to Government,
Revenue Department,
Bombay.

**Subject: Ghataprabha Left Bank Canal Project
Appointment of a Special Land Acquisition
officer for...**

Reference: This Office Nos. G-64 dated the 9th Oct. 1948 and 24th August 1948 and Commissioner S.D's No. ESTSR-5379 dated the 23rd September 1948.

2. Government may please be moved early to sanction one post of a Special Land Acquisition Officer and its staff for the Chataprabha Left Bank Canal Project. It is necessary to expedite all preliminaries regarding Land Acquisition Notifications, taking over of lands, etc. in connection with the above project before starting the construction work.

Superintending Engineer,
Karnatak Irrigation Circle.

~~SECRET~~

Copy forwarded with compliments to the Commissioner
Southern Division, Belgaum, with reference to this office
No.G-64 dated the 1st January 1949.

✓ Copy forwarded with compliments to the Secretary to Government, P.W.D., Bombay with reference to this office No.G-64 dated the 9th October 1948. *L.S.*

Copy forwarded with compliments to the Executive Engineer, Ghataprabha Left Bank Canal Division, Dhupdal, with reference to his letter No. G-64 dated the 28th December 1948.

BR/7-1.
Compd. by: ms

Mr. J. H. ...
 ...
 ...

P.W.D.
Await R.D. orders re.
appointment of a Spl. Land Acq.
Officer for the Ghataprabha
d.B. Canal Project.

WJ
18-1-49

A.
notified.

J.A.S.

Await (21-2-49)

P.P. +
to me

file
note R.D. w/ld.

IBET
14/1

Am

P. W. D.
File No. 9809/36 ✓
Serial No. 2746

Lt. G

Letter.

No.9541-G/45.

Revenue Department.
Secretariat, Bombay,
17th January 1949.

To

The Commissioner, S.D.

Subject :- Appointment.
--of Special Land Acquisition Officer
and his staff
in connection with
Ghataprabha Left
Bank Canal Project.

Reference correspondence ending with your memorandum,
No.E.S.T.S.R.-5379, dated 23rd September 1948.

Sanction is accorded to the appointment, for one
year in the first instance, of the following establish-
ment for land acquisition work in respect of the
Ghataprabha Left Bank Canal Project:-

Designation.	Number of posts.	Scale of pay.
Special Land Acquisition Officer.	1	Rs.350-30-500-E.B-30-650
Shirestedar.	4	Rs.100-8-140
Cadastral Surveyors.	5	Rs.46-3-85
Clerks.	2	Rs.46-3-85-E.B-4-125
Draftarband.	1	Rs.25-1-50
Peons.	8	Rs.30-1/2-35.


The above staff should work under the control of the
Commissioner, S.D.

2. The extra expenditure involved should be debited
to the budget head "68 Construction, etc., Post
War Reconstruction and Development Programme" and met
from the provision made under the same budget

p.t.o.

head.

By order of the Governor of Bombay,



For Under Secretary to the Government of Bombay,
Revenue Department.

Copies to :-

the Collector of Belgaum,

the Superintending Engineer, Special
Investigation Circle, Dharwar, .

the Executive Engineer, Belgaum Division,

the Accountant General (through the Finance
Department),

the Finance Department,

✓ the Public Works Department


the Political and Services Department.

ORIGINAL - P. W. Department
the P. W. Department and can be
seen when required.

DD/17/1

EBI JABIA
2111

✓



Rev. Debr. 20

Returned to the PROD. with the
intimation that the letter at p. 17 ante
is being sent to the officers mentioned
overleaf.

S
18/2/49
5

nov. to PROD. 21.2.49

F. B. (I)

~~DL~~
19/2/49
~~AS~~ 20

P. m. D.

ER(1)
23/2 8072/21

Record.

SMD
27/4/49

4th
26-2-1

P. V. P.
4809/36
13262

File 28/2/49. EAS


(Below copy of Government letter, No.9541-G/45,
dated 17th January 1949).

NO.9541-G/45.

Revenue Department.
Secretariat, Bombay,
21st February 1949.

Forwarded to the Executive Engineer, Ghatapra-
bha Left Bank Canal Division.

By order of the Governor of Bombay.



Assistant Secretary to the Government of
Bombay, Revenue Department.

Copies to :-

the Superintending Engineer, Karnatak Irrigation
Circle,

✓ the Public Works Department.

DD/22/2/

1/1/49
22/2/49

ORDERS ISSUED AFTER CONSULTATION WITH
the P. Works Department. Notes

2. Page 267

~~Handwritten notes and scribbles, including "A", "DE", "25", and "4 1/2".~~

24/2 AB/IT 780914400

9809/36

13573

ER (1)

ES(D)FSD

Submitted for information with
reference to the notes on pages 19-20 ante.

BAF
28.2.49.

Record.

DND
21/2/49

✓
28.2.49

File
2/3/49

No. G-64

Office of the Superintending Engineer,
Karnatak Irrigation Circle,
Vidya Dharwar, 13th March 1949.

To

The Commissioner,
Southern Division, Belgaum.


Subject: Appointment of Special Land Acquisition Officer
and staff at Dhupdal.

Reference: Your letter No. ESTSR_5379 of 9th Feb. 1949.

2. Government may please be moved to appoint the Special Land Acquisition Officer for the Ghataprabha Left Bank Canal Project, at a very early date and the Collector of Belgaum may be requested to appoint immediately staff under the Land Acquisition Officer.

3. This has reference to this office letter No. G-64 dated 4th February 1949.

D.A: nil


Superintending Engineer,
Karnatak Irrigation Circle,

Copy forwarded with compliments to the Collector of Belgaum.

Copy forwarded with compliments to the Executive Engineer, Ghataprabha Left Bank Canal Division, Dhupdal, for information, with reference to his letter No. G-64 of 21st Feb. 1949 and Government endorsement, R.D., No. 9541-G/45 of 21st February 1949.

Copy...

Copy forwarded with compliments to the Secretary to Government, Public Works Department, Bombay.

Copy forwarded with compliments to the Secretary to Government, Revenue Department, Bombay, with reference to Commissioner, Southern Division's endorsement No. ESTSR-5379 dated 4th Feb. 1949.
BR/13-3.

J.B. (II)

9809/36
18303
P.W.D.

Submitted.

2. Necessary action on the letter overleaf will be taken by the A.D. as a copy has been endorsed to that Department. The A.D. orders may be awaited.

Q.B.
15/3/49.

29/3/49.

J.B.

9809/36
11/3
P. W. D.
3541/36
9809/36
18303

No. 9541-G/45.

Revenue Department.
Secretariat, Bombay Castle,
14th March 1949.

To

The Commissioner, S.D.


Subject :- Appointment.

--of Special Land Acquisition Officer
and his staff
in connection with
Ghataprabha Left Bank
Canal Project.

Reference your No.E.S.T.S.R.-5379, dated
4th February 1949.

2. Your proposal that the Head Quarters of the
Special Land Acquisition officer for the acquisition
of land in connection with the Ghataprabha Left Bank
Canal Project should be at Dhupdal is approved.

By order of the Governor of Bombay,



Assistant Secretary to the Government of
Bombay, Revenue Department.

Copies to :-

the Collector of Belgaum,

the Superintending Engineer, Karnatak
Irrigation Circle,

the Executive Engineer, Ghataprabha Left
Bank Canal Division,

the Accountant General, Bombay,

the Director of Publicity, Bombay, (with
a request to issue a press note),

the Public Works Department,

the Finance Department.

MD/16/3/

ORDERS issued after consultation with
the P. W. Dept. & the
500/1/49

5/1/49

I.B.(II)

9809/36/19717.

P.W.D.

Submitted.

27/2/49

2. The main papers bearing File No. 9809/36.

have been put up as F.P. to File No. 9194/36,
submitted to the D. S. and Secy. (D) on the
18. 4. 49. A copy of the letter at p. 'a' and
has already been received and disposed of.
No action is therefore necessary on this reference,
except keeping it with the main papers when
they become available.

Q.B.
20/4/49.

P.
20/4/49.

Recd. in main
file papers

26/3	27/2	27/2
P. W. D. 9809/36		
9194/36		
19717		

Copy of a letter N.G, dated the 10th May 1949, from
Dr.Kamesam, Expert Consltant for Treated Wood., Government
of India, Bangalore.

" You are probably aware that in view of the acute
scarcity of steel in the country, the Government of India
have commissioned the designed to present them with a
scheme for the use of treated wood in place of steel and
other metals for structural purposes.

As the report is to be presented to the Government
of India (Ministry of Justice and Supply), I shall be glad
if you will be good enough to let me have synopsis of the
various development schemes that your Government has either
taken in hand, or has under contemplation and the approximate
quantities of steel required for these schemes, including the
purposes for which steels required during the next five
years.

I shall appreciate your courtesy in making available this
information, even in interim form within a fortnight on
receipt of this letter.

Thanking you."

IMMEDIATE.

No.499/48/17014(a),
Labour Department,
Bombay Castle, 28th May 1949.

From

N.K.Draavid, Esquire, I.C.S.,
Secretary to the Government of Bombay,
Labour Department.

To

The Secretary to Government,
Public Works Department,
Bombay.

Subject: Use of treated wood in place of steel.

Sir,

I am directed to forward herewith a copy of the letter No.G, dated the 10th May 1949, from Dr. Kamesam, Expert Consultant for Treated Wood, Government of India, Bangalore, on the above subject, and to request that available information regarding structural steel required for construction for Government Development Schemes ~~received~~ ^{part} (by the Public Works Department, already undertaken or to be undertaken, during the next five years may please be supplied to this Department immediately to enable Government to give an interim reply to Dr. Kamesam. Detailed information may be sent later but before the 15th June 1949 at the latest.

Yours faithfully,

A. G. G. a. d. h.

For Secretary to the Government of Bombay,
Labour Department.

JM.25/5

WB 30/5

WB 30/4

P. W. D.
Do No. 9809/36

35703
WB 17/2/2000

W.B.

O.N.

^{p3}
^{p1} The Labour Deptt. forwards a copy of a letter from Dr. Kamesan, Expert Consultant for Treated Wood, G. of I., Bangalore requesting for a synopsis of the various development schemes that this Govt. has either taken in hand or has under contemplation and the approximate quantities of steel reqd. for these schemes including the purposes therefor, during the next five years. That Deptt. further requests that the information may be supplied to it immediately.

~~19. 7. 47~~ In this con. it may be stated that the first five year P.W.R. Bldg. programme was started in Apl. 1947 and this is now the third year of the programme. The list of works for the second five year programme has not yet been prepared and it will not therefore, be possible at this stage to say which works will find a place therein. In the circumstances the information asked for by Dr. Kamesan can be furnished only for the next three years. The bldgs. works included in the P.W.R. & Development programme fall under four categories

- (1) Scheme No. 196(a) - Bldgs. for schemes included in the programme.
- (2) Scheme 196 (b) - Bldgs. for schemes not included in the main programme or under schemes 196 (c) & (d).
- (3) Scheme 196 (c) - Bldgs. for office accommodation.
- (4) Scheme 196 (d) - Bldgs. for residential accommodation.

of

Of these, this Deptt. is concerned with only buildings included in the scheme 196(b)(c)&(d):

The number of bldg. works included in the first five year programme under each of section of the scheme and ~~the~~ the cost of each scheme is as follows :-

	No. of bldgs.	Estimated cost.
196(b) Bldgs. (pertaining to the P.W.D.)	40	15,36,000
196(c) Bldgs. for office accommodation.	7	61,70,000
196(d) Bldgs. for Residential accommodation.	54	55,00,000

The Labour Deptt. may be informed accordingly.

Thro. Con. B. & DE. (R) I

x To deal with this case further.

USK
3-6-49.

Con. Br.

131/13

4429
8649

VDD.
2-6-49.

The Name
316/49

2. These papers may be shown up to the Ex-Engg. Building Projects Dr. (No. 1), Poona, with a request to furnish the information required by the Labour Deptt. regarding requirements of steel for building work that will be carried out in the next five years by the P.W.D. The Ex-Engg. may be requested to return these papers with requisite information immediately and in any case not later than 1-8-49 June 1949.

USK
3-6-49

rep.
2/16

See to 2/16 see

Immediate

U.O. to The Ex-Engg. Bldg. Projects Dr.
No. 1, Poona, dt. 6th June 1949.

JS (R+3)

UO

~~Post War R. construction.~~
~~Reduction of Five year plan to~~
~~Rs. 73.8 crores.~~

GOVERNMENT OF BOMBAY.
Reconstruction Department.
Circular No. 858
Bombay Castle, 13th Feb. 1948.

Read Government Endorsement No. 1331-IV, dated the 19th December 1947.

Circular - Subsequent to the publication in 1947 of the Five year plan of Post War R. construction revised by the Ministry, Political Developments in the country necessitated a substantial reduction in the subsidies originally expected from the Government of India and and rendered uncertain the extent of some of the resources to be allocated between to the centre and the Provinces, which had been taken in to account for purposes of financing the Plan. As advised by the Government of India, the "Ways and Means" position for - financing the Plan on the basis of resources likely to be available in the altered circumstances was reviewed by the Development Board of Secretaries at its meeting on the 8th and 12th December 1947, and the allocation for individual heads and sub heads of development were revised on the basis of reduction of the total cost of the plan from roughly Rs. 91.04 crores to Rs. 73.8 crores. The revised allocations (Detailed in the accompanying statement) were approved by the - Honourable Ministers at their budget meeting on 31st December 1947. It was also decided that no new post war reconstruction schemes (i.e. other than those included in the Post War Reconstruction Blue Book) should be taken up, except schemes in respect of which new items in the Post War Reconstruction budget for 1948-49 had been approved and/ or those which were related to schemes in the Blue Book provided that all such schemes were accommodated within the revised allocation for the head of development concerned.

2. It is now necessary to recast the schemes under each head or sub head of development so that their total cost does not exceed the revised allocation made for the particular head or sub head. To facilitate this each administrative Department should, so far as it is concerned, undertake a review separately in respect of -

- (a) Schemes which have been sanctioned and are already under execution.
- (b) Sanctioned schemes which have not so far been put into Execution; and
- (c) Schemes not yet sanctioned.

3. While the main criteria for purposes of recasting the schemes will in most cases be relative urgency and/or economic - importance, it will be necessary to take into account, in respect of the schemes under execution, the progress made and the difficulties (relating to staff, sites, materials, equipment, labour, etc.) experienced so far, and to slow up future programmes of work or retain only essential projects according to the exigencies of each case. In regard to the schemes which have been sanctioned but not put into execution (in some cases except for preliminary work) and the schemes not yet sanctioned, it will be necessary to see which of them or which portions of them can conveniently be postponed to the end of the first five year period or, where possible even beyond it without detriment to essential development. The Reconstruction Department note regarding priorities (Accompaniment VI of the note on Revision of the Plan) discussed at the Development Board's meeting on 8th December 1947 broadly indicates the lines for recasting the schemes under each individual head of development, and could serve the Administrative Departments as a working basis for recasting their schemes, even though some of the suggestions made in the course of that note were not accepted at the meeting itself.

4. As regards "Buildings" other than those covered by Post War reconstruction schemes proper of the various Departments, the distribution of the revised allocation of Rs.3 crores will be as follows:-

Administrative Department.	Previous allocation	Revised allocation. (in thousands of Rs.)
1) Scheme 196(b) - Home Department (Jail Police, Criminal tribes and Motor Vehicles).	2,00,00	1,10,00
Education and Industries Department (Education)	80,00	64,00
Health and Local Government Depart- ment (Medical)		
Public Works Department (Miscellaneous Buildings)	19,20	15,36
Agriculture and Rural Development Department (Veterinary).	80	64
Total 196(b)	3,00,00	1,90,00
2) Scheme 196(c) - All Departments (Office accommodation)	100,00	55,00
3) Scheme 196(d) - All Departments (Residential accommodation)	1,00,00	55,00
Total of 1), (2), (3) :-	5,00,00	3,00,00

The above revised allocation are based on (a) percentage reduction on the basis of the revision from Rs.5 to 4 crores accepted at the Development Board meeting on 8th December and (b) further reductions of Rs.1 crore, as decided at the Secretaries' New Items" meeting on 23rd December 1947, as follows:-

Home Department ~~Scheme~~ Scheme 196(b)	Reduction (in thousands of Rs.) 50,00
All Departments (Scheme 196(c) (Scheme 196(d))	50,00
	1,00,00

In recasting their "Buildings" projects within the above allocations, the Departments concerned and the Public Works Department in regard to schemes 196(c) and (d) should take into account the instructions issued in Government Circular No.1371, dated 30th December 1947.

5. The Departments are requested to undertake the revision of costs of their individual schemes within the shortest possible time and without recourse to references to Heads of Departments for the purpose, except where absolutely necessary. They should then furnish to the Reconstruction Department, for each scheme separately, and in triplicate, statements relating to their schemes under each head or sub head of development in the following forms:-

I. Schemes sanctioned and under execution:-

No.

No. and name of scheme in Blue Book.	Cost in the Blue Book over five year			'Cost over five years as revised by the Department			'Brief remarks regard- ing modi- fication including indicat- ion of any modi- fication in the work - under the scheme
	Non- recurring	'Re- curring	'Total (in thousands of Rs.)	Non- recurring	'Re- curring	'Total	
1	2	3	4	5	6	7	8

II Schemes sanctioned but not put into execution and schemes not sanctioned (even though preliminaries may have been started:-

No. and name of scheme in Blue Book.	Cost in the Blue Book over five year.			'Modifications proposed:- i) Postponed to 3rd 4th or 5th year to 2nd five year period or ii) Part of work (to be indicated) similarly postponed; or iii) Projects dropped.	'Revised cost over five years on the basis of column 5.		
	Non- recurring	'Re- curring	'Total (in thousands of Rs.)		Non*	'Re- curring	'Total (In thousands of Rs.)
1	2	3	4	5	6	7	8

Where no modifications or a scheme are considered necessary by the Department concerned, remarks to that effect (with reasons, if any) should be entered in the relevant column and the columns relating to revised cost should be left blank.

6. In regard to "Buildings" the statement should be accompanied with a list of the individual works in order of priority to be accommodated within the revised cost, showing the years (2nd, 3rd, etc.) in which it is proposed to take them up and any other relevant particulars.

7. As regards new Post-War reconstruction schemes, if any, which a Department wishes to take up within its revised allocation (vide paragraph 1 supra) information should be furnished, for each scheme separately, and in triplicate, in the following form:-

III ...

III Additional Post War Reconstruction schemes not included in the Blue Book:-

Name of Scheme.	No. of scheme in the Blue Book if any to which it is related & in what way.	Brief Description	If sanctioned already:- (a) No. and date of orders (b) Progress of orders (c) copies to be made. attached to statement)	If not sanctioned S.No. of new item approved for 1948-49.	Cost over five years non-recurring. Total (in thousands of Rs.)	Head of Department responsible for execution.
1	2	3	4	5	6	7

8. The Education and Industries and the Health and Local Government Departments are also requested to furnish the following information, by 20th March 1948, at the latest:-

- i) Distribution of revised allocation between "Industries" and "Fisheries".
- ii) Distribution of allocation under scheme 196(b) between "Education" and "Medical".

9. The statements referred to in paragraphs 5-7 should be furnished by 20th March 1948 positively, and earlier, wherever possible. A copy of each statement should be furnished to the Finance Department. Details in Blue Book form in respect of new schemes (paragraph 7 of above) should, as far as possible, be furnished along with the statement and in no case later than 15th April 1948.

By order of the Governor of Bombay,

Sd/- M.D. Bhat,
Chief Secretary to Government.

G.C.No.858, R.C.D., Dated the 13th February 1948.

Accompaniment, - Statement of Revised Allocations.

To

All Departments of the Secretariat (except the Legal and the Separate Departments).

No. of 1948.

Copy forwarded for information and guidance to

STATEMENT II.

Statement II

STATISTICS II

Allocation for expenditure

(Figures in thousands of Rs.)

Head or sub head of development.	A under Rs. 91.04 Crore Plan	B. Revised allocation as agreed to at the Dev. Bd. meeting on 12th December 1947 after taking into account excess & needs according to priorities.	Under Rs. 73.8 Crore Plan.	Revised allocation as agreed to at the Secy's New Items meeting on 23rd December 1947.	Remarks.
1	2	3	4	5	6
Electric Grid.	84600	56400	67500	67500	
Major Irrigation.	9,6000	6,33,33	6,33,33	6,33,33	
Agriculture.	10,40,27	6,93,00	8,50,00	8,50,00 *	* Inclusive of Addl. G.M.F. Schemes.
Veterinary.	60,00	40,00	50,00	50,00	
Forests.	89,30	59,50	59,50	8230 *	
Co-operation.	92,96	61,97	61,97	1,33,19	Represents R.D.'s taking into account receipts under 'Co-operation' and 'Land Records'.
Cottage Industries.	20,10	13,43	13,43	3514	
Land Records.	1,20,79	80,52	80,52	6479	
Minor Irrigation.	1,50,00	1,00,00	1,00,00	1,00,00	
Khar Lands.	30,00	20,00	20,00	20,00	
Education.	16,33,51	11,22,34	13,50,00	13,38,29 *	* E and I.D. has transferred Rs. 11,71 to Backward Classes.
Medical	2,60,00	1,73,00	5,25,00	5,25,00 *	* For excess on Medl College Buildings.

1	2	3	4	5	6
Public Health.	1,39,90.	93,26	~~5,23,54~~ 1,00,00	~~5,23,54~~ 1,00,00	~~5,23,54~~ 1,00,00
Public Health Projects.	3,49,54	2,33,02	2,23,54	2,23,54	
Village water Supply.	2,46,18	1,64,12	2,21,00	2,21,00	
Town Planning and valuation	9,13	6,09	4,00	4,00	
Industries and Fisheries.	1,00,00	66,00	70,00	70,00*	
Labour and Labour Welfare.	3,00,00	2,00,00	2,00,00	2,00,00	
Housing.	5,66,20	3,33,33	4,00,00	4,00,00	
Roads.	5,66,20	3,77,46	5,00,00	5,00,00	
Buildings.	5,00,00	3,40,00	4,00,00	3,00,00*	
Other Schemes.	1,55,32	1,03,54	54,42	54,42	
Road Transport.	3,44,68	2,29,79	3,00,00	4,00,00*	
Backward Classes.	1,00,00	66,66	88,29	1,00,00*	
Milk Supply	4,50,00	3,00,00	3,00,00	3,00,00	
	91,03,88	60,75,85	73,80,00	73,80,00	

The E. & I.D. has intimated
*that for the present no
distribution between "Industrie
and "fisheries" is necessary.

As modified at Secy's
*budget meeting on 23rd
December 1947.

* See "Buildings".

* See "Education".

List of building works under the Post War Reconstruction and Development Programme included in the budget for the year 1947-48 as the 1st year Programme under Scheme No.196(b):

	Rs.
(1) Inspection Bungalow at Khed, (Ratnagiri District).	37,000/-
(2) -do- Ratnagiri	61,000/-
(3) -do- Belgaum.	27,000/-
(4) -do- Dhulia.	30,000/-
(5) -do- Junnar, (Poona District.)	40,000/-

	1,95,000/-
	=====

Building works included in the 2nd year Programme (works proposed but not included in the final budget for 1948-49):

	Rs.
(1) Inspection Bungalow at Thana.	36,825/-
(2) -do- Chikhli.	36,825/-
(3) -do- Viramgaon.	36,825/-
(4) -do- Chakan (Poona District).	36,825/-
(5) -do- Naveli, (Dharwar District).	36,825/-
(6) -do- Chalisgaon, (East Khandesh District).	36,825/-

Total.	2,20,950/-
	=====

II

Building works proposed for the 3rd year Programme under 196(b).

	Rs.
(1) Inspection Bungalow at Nadiad (Kaira District).	20,000/-
(2) District Bungalow at Jalalpur (Surat District).	54,000/-
(3) Inspection Bungalow at Kasara (Thana District).	25,000/-
(4) -do- Nhavre (Poona District).	30,000/-
(5) -do- Tasgaon (Satara District).	30,000/-
(6) -do- Wavi (Nasik District).	30,000/-
(7) -do- Shirigonda (Ahmednagar District).	30,000/-
(8) -do- Jalgaon (East Khandesh Dist.)	30,000/-
(9) -do- Kheda (West Khandesh District).	30,000/-

Total.	2,79,000/-
	=====

Building works proposed for the 4th year Programme under 196(b).

	Rs. -
(1) Inspection Bungalow at Kalyan.	30,000/-
(2) Rest House at Wada (Poona District).	19,000/-
(3) Inspection Bungalow at Kavatha (Poona District).	30,000/-
(4) -do- Islampur (Satara District).	30,000/-
(5) -do- Shirala (-do-).	30,000/-
(6) District Bungalow at Nandgaon (Nasik District).	30,000/-
(7) Inspection Bungalow at Parner (Ahmednagar District).	30,000/-
(8) District Bungalow at Chalisgaon (East Khandesh District).	30,000/-
(9) Rest House at Ankalwa (West Khandesh District).	20,000/-
(10) District Bungalow at Karmala (Sholapur District).	30,000/-

Total.	2,79,000/-
	=====

Building

Buildings works proposed for the 5th year Programme under 196(b).

	Rs.
(1) Inspection Bungalow at Pabal (Poona District).	30,000/-
(2) -do- Manchar (-do-).	30,000/-
(3) -do- Taralel.	30,000/-
(4) -do- Kadepur.	30,000/-
(5) First Class Bungalow at Dindori.	30,000/-
(6) Conversion of Bungalow at Jamkhed into First Class Bungalow.	20,500/-
(7) Inspection Bungalow at Pathardi.	30,000/-
(8) -do- Dhanora (East Khandesh District).	30,000/-
(9) -do- Khalapur (Kolaba District).	25,000/-
(10) -do- Alibaug (Kolaba District).	24,000/-
Total.	2,79,500/-

P W R Scheme No 196(c).

List of building works under the Post War Reconstruction and Development Programme included in the budget for the year 1947-48 as the first year Programme under Scheme No.196(c).

	Rs.
(1) Construction of Central Offices at Ahmedabad.	24,00,000/-
(2) Extension of Central Offices, Poona.	17,00,000/-
(3) Construction of Mamlatdar's Kacheri at Belapur.	1,00,000/-
(4) Construction of Mamlatdar's Kacheri at Mohol.	1,91,617/-
(5) Construction of new buildings for the accommodation of the District and Civil Courts at Sholapur.	6,00,000/-
(6) Civil Judges Court Building at Rahuri (Ahmednagar District).	1,00,000/-
Total.	50,91,617/-

Building works included in the 2nd year Programme under the Scheme No.196(c).

1948-49.

Construction of an additional Building for the Civil Secretariat, Bombay.

Rs.
10,79,035/-
61,70,652

NOTE :- As the total amount exceeds the amount allotted for this Scheme viz. 55,00,000, no programme is prepared for the remaining period. •

List of building works under the Post War Reconstruction and Development Programme included in the budget for the year 1947-48 as the 1st year programme under the Scheme No.196 (d).

RS.

(1) Bungalows for Class I Officers (4 Bungalows at Rs.41,000/- each) Poona City.	1,64,000/-
(2) Quarters for officers in Poona City (Pay Rs.210/- to Rs.600/- 8 bungalows at Rs.24,000/-)	1,92,000/-
(3) Quarters for Officers (maximum pay Rs.200/-) (8 quarters at Rs.13,000/- each) in Poona City.	1,04,000/-
(4) Quarters for Government servants (Type 4-A) (8 quarters at Rs.8,000/- each) in Poona City.	64,000/-
(5) Quarters for Government servants (Type 4-B) (16 quarters of Rs.7,000/- each) in Poona City.	1,12,000/-
(6) Quarters for Government servants (inferior) (20 quarters of Rs.4,000/- each) in Poona City.	80,000/-
(7) Bungalow for Class I Officers (One Bungalow at Rs.41,000/-) in Ahmedabad City.	41,000/-
(8) Quarters for Officers on pay of Rs.201/- to 600/- (4 quarters at Rs.24,000/- each) in Ahmedabad City.	96,000/-
(9) Quarters for Officers (maximum pay Rs.200/-) (2 quarters at Rs.13,000/- each) in Ahmedabad City.	26,000/-
10) Quarters for Government servants (Type 4-B) 16 quarters at Rs.7,000/- each in Ahmedabad City.	1,12,000/-
11) Quarters for Government servants (inferior) (20 quarters at Rs.4,000/- each) in Ahmedabad City.	80,000/-
Total.	10,71,000/-

Building works included in the budget for the year 1948-49 as the 2nd year Programme under Scheme No.196(d).

	Rs.
1) Quarters for Officers - Pay Rs.201/- to Rs.600/- in Bombay City (8 Bungalows at Rs.24,000/- each).	1,92,000/-
2) Quarters for Officers - Pay maximum Rs.200/- in Bombay City - 20 quarters at Rs.13,000 each).	2,60,000/-
3) Quarters for Government servants - Type IV-A in Bombay City (12 quarters at Rs.8,000/- each).	96,000/-
(4) Quarters for Government servants - Type IV-B in Bombay City (8 quarters at Rs.7,000/- each).	56,000/-
(5) Bungalow for Class I Officers in Belgaum City (2 Bungalows at Rs.41,000/- each).	82,000/-
(6) Quarters for Officers - Pay Rs.201/- to 600/- in Belgaum City (4 Bungalows at Rs.24,000/-).	96,000/-
(7) Quarters for Officers maximum pay Rs.200/- (8 quarters at Rs.13,000/- each) in Belgaum City.	1,04,000/-
(8) Quarters for servants Type IV-A in Belgaum City (8 quarters at Rs.8,000/- each).	64,000/-
(9) Quarters for servants Type IV-B in Belgaum City (8 quarters at Rs.7,000/- each).	56,000/-
(10) Quarters for Government servants (inferior) in Belgaum City (5 quarters at Rs.4,000/- each).	20,000/-
(11) Bungalow for Class I Officers in Nadiad (2 Bungalows at Rs.41,000/- each).	82,000/-
(12) Quarters for Officers pay Rs.201/- to Rs.600/- in Nadiad City (4 quarters at Rs.24,000 each).	96,000/-
(13) Quarters for Officers maximum pay Rs.200/- in Nadiad City (8 quarters at Rs.13,000/- each).	1,04,000/-
(14) Quarters for Government servants Type IV-A in Nadiad City (4 quarters at Rs.8,000/- each).	32,000/-
(15) Quarters for Government servants in Nadiad City (Type IV-B - 9 quarters at Rs.7,000/- each).	63,000/-
(16) Quarters for Government servants (inferior) in Nadiad City (3 quarters at Rs.4,000/- each).	12,000/-
(17) Bungalow for Class I Officers in Bombay City (5 Bungalows at Rs.41,000/- each).	2,05,000/-
Total.	16,20,000/-

Building

Building works proposed to be included in the 3rd year
under 196(d).

	Rs.
(1) Bungalow for Class I Officers in Surat City (1 Bungalow at Rs.31,000/-)	31,000/-
(2) Quarters for Officers - Pay Rs.201 to Rs.600/- in Surat City (3 quarters at Rs.18,000/- each).	54,000/-
1 unit (3) Quarters for Government servants in Surat City (Type IV-B) ~~xxxx~~ @ Rs.5,300/- each).	5,300/-
(4) Quarters for Government servants (inferior) in Surat City (5 quarters at Rs.4,500/-)	22,500/-
(5) Bungalow for Class I Officers in Thana town (4 quarters at Rs.31,000/- each).	24,000/-
(6) Quarters for officers - Pay Rs.201/- to Rs.600/- in Thana town (8 quarters at Rs.18,000 each).	44,000/-
(7) -do- -do- maximum pay Rs.200/- in Thana town (4 quarters at Rs.9,300/- each).	37,200/-
(8) Quarters for Government servants (Type IV-A) in Thana Town (4 quarters at Rs.6,000/- each).	24,000/-
(9) -do- (Type (IV-B) in Thana town (24 quarters at Rs.5,300/- each).	1,27,200/-
(10) Bungalows for Class I Officers at Andheri (2 Bungalows at Rs.31,000/- each).	62,000/-
	6,31,200/-

Building works proposed to be included in the 4th year
Programme under the Scheme No.196(d).

	Rs.
(1) Bungalow for Class I Officers in Ahmedabad City at Rs.31,000/- (1 unit).	31,000/-
(2) Quarters for Officers - Pay Rs.201/- to Rs.600/- in Ahmednagar City (8 quarters at Rs.18,000/- each).	1,44,000/-
(3) -do- Pay Rs.200/- in Ahmednagar (6 quarters at ~~Rxx~~ Rs.9,300/- each).	55,800/-
(4) Quarters for Government servants (Type IV-B) 21 quarters at ~~Rxxxx~~ Rs.5,300/- each).	1,11,000/-
AV (5) Quarters for (inferior) Government servants 14 quarters at Rs.4,500/- each).	63,000/-
(6) Bungalows for Class I Officers - (2 Bungalows at Rs.31,000/- each) at Dhulia.	62,000/-
(7) Quarters for Officers - Pay Rs.201/- to Rs.600/- (6 quarters at Rs.18,000/- each) at Dhulia.	1,08,000/-
(8) Quarters for Officers - maximum pay Rs.200/- (6 quarters at Rs.9,300/- each).	55,800/-
	6,29,800/-

Building works proposed to be included in the 5th year
Programme under the Scheme No.196(d).

	Rs.
(1) Quarters for Officers maximum pay Rs.200/- in Jalgaon (13 quarters at Rs.9,300/- each).	1,20,900/-
(2) Quarters for Government servants (Type IV-A) 15 quarters at Rs.6,000/- each, at Jalgaon.	90,000/-
(3) -do- (Type IV-B) 7 quarters at Rs.5,300/- each, at Jalgaon.	37,100/-
(4) Quarters for Government servants (inferior) 20 quarters at Rs.4,500/- each) at Jalgaon.	90,000/-
(5) Bungalow for Class I Officers at Sholapur (2 Bungalows at Rs.31,000/- each).	62,000/-
(6) Quarters for Officers - Pay Rs.201/- to 600/- at Sholapur (7 quarters at Rs.18,000/- each).	1,26,000/-

(7)

Rs.

- (7) Quarters for Officers - maximum pay Rs.200/- (9
quarters at Rs.9,300/- each) at Sholapur.
(8) Quarters for Government servants (Type IV-B) 4
quarters at Rs.5,300/- each at Sholapur.

83,700/-

21,200/-

6,30,900/-

Ref No. D. R. from
Secretariat Bombay dated
6th June 1949

subject use of treated wood
in place of steel

The buildings proposed
to be constructed as a part
of Post War Reconstruction
programme has been divided
into the following groups.

- 1) P.W.R. scheme No 196(a) Buildings for schemes included in the P.W.R. programmes.
- 2) P.W.R. scheme No 196(b) Buildings for schemes not included in the main programme under P.W.R. schemes No 196(c), and (d)
- 3) P.W.R. scheme No 196(c) Buildings for office accommodation
- 4) P.W.R. scheme No 196(d) Buildings for Residential accommodation.

Exact details regarding
the buildings proposed are
included by various
departments concerned under
P.W.R. scheme No 196(a) are
not available in this office.

A reference has been made
to the Heads of Departments
mentioned in the Statement
II accompanying G.C.M.

R. D No 858 dated 13th Feb
1948 to supply me with a
list of Buildings proposed by
them under PWR Scheme No.

196(a) and the information
received from the Department
concerned would be duly
submitted to Govt in a consolidated
form for information and
taking prompt action accordingly.

Roughly speaking on the
analogy of the ^{general} reduction
suggested in the original
P.W.R. Building programme
the total cost of Buildings
included under PWR
scheme would amount to Rs

5 Crores and at least 10000

Tons of Steel would be required

for completing these buildings
names of the few important buildings
one ~~following~~ ~~buildings~~ ~~have~~
been included under PWR.

Scheme No 196(a) on water.

- 1) B.J Medical College Poma
- 2) ~~B.J~~ Medical College Amravati
- 3) Agricultural College Amravati
- 4) Primary school Baidar

all over the Province
 5) Acquisition of Bombay
~~5) Acquisition of Bombay~~
~~strengthened the Province~~

- 6) Technical High Schools.

on the case of P.W. scheme

No. 196(b) the following

Types of fundings have been
 proposed to be undertaken

- 1) Police and
 Jail Buildings
- 2) Buildings relating to
 Educational and
 Industries Dept
- 3) Buildings relating to
 Health & Local Govt
 Department
- 4) Public Works Dept
 Buildings
- 5) Agricultural and
 Rural Development
 Buildings

On total of the fundings
 included under this scheme
 would amount to ~~Rs 1,90,00,000~~
 Rs 1,90,00,000.

and about 3000 Tons of
steel would be
required for completing these
buildings

Buildings proposed to be included
under the scheme would be

1) Extension of existing College
Buildings

2) Constructing new Hostels

3) Buildings for expanding
activities of the existing Hospital
Buildings

4) Police & Jail buildings

5) Inspection Bungalows.

Percentage of Steel required
for the buildings referred to
above would be very small
and every possible endeavour
would be made to reduce the
quantity of Steel to its minimum

Office Buildings proposed
to be included under P.W.R.
Scheme No. 196 (C) amounting
to Rs 6,70,000 would require
about 1200 Tons of Steel.

Similarly Residential buildings

15/5/53

proposed to be included under P.W.R. scheme No 196(a) costing Rs 5500000 would require about 1000 Tons of Steel.

It may be mentioned here that the medical colleges at Poona and Ahmedabad costing about 3 Crores have already been started and would be completed within the ~~short~~ shortest possible time.

List of Buildings proposed to be included under P.W.R. scheme No 196(b) pertaining to P.W.D. only and P.W.R. schemes No 196(c) and (d) as finally approved by Govt. is attached herewith.

A booklet showing the consolidated building programme, out of which buildings would be selected by the Department concerned to suit the general reduction, is also sent herewith for information and ready reference.

24

Lubab

52

Accomp 1

- 1) List of wells
- 2) Booklet showing Building Programme

Ex Engo
Building Project for NW

U.O.R. to the
Secretary to Govt.
Public Works Dept.
22/6/49.

con.
23/6

P. W. D.
File No. 9809/36
Serial No. 40934

23/6/49

the Mach came in
23/6/49

57375
Telephone message.

9809/36
35703

From - Bomworks, Bombay.

2420 To - The Ex. Engrs., Building Projects Br.
Nº. I) Poona.

Please return at once Govt. file
Nº. 9809/36/35703 regarding use
of treated wood in place of steel
for building works, refd. no. to you
on the 6th instant, with your reply
thereon.

11/13/6

Nº. 9809/36-Con.

P. W. D.

B.C., 13th June 1949.

Copy by post in confirmation.

13.6.49.

RECEIVED
13/6/49

10
13/6/49

13/6/49

A. A. Singh

Issued at once

13/6/49

14/6/49
14/6/49

Telephone Message

From:- Bomworks, B'bay.

To The Ex. Engr., Bldg. Project Dn.
(No 1) Poona.

Your attention is invited to the
telephone message, dated the 13-6-49,
from Govt. and you are requested to
return the file in question, with your reply
~~thereon~~ ^{thereon} without any further delay.

1 req. use of
treated wood
in place of steel
for bldg. works.


phoned
21/6

No. 9809/36- Con.

P.W.D.,
B.C., 21 June 49.

Copy, by post, in confirmation

21/6/49



21/6/49

Done at me
21/6/49
h.s.s.

A.A.S

Not with me Sh.
22/6/49

Immediate

No. 499/48/~~E~~ 17014(a)

MEMORANDUM.

The undersigned presents compliments to the

Secretary to Govt. of
May, Public Works
Department
and is directed to
invite attention to
the communication
marginally noted
and to request the
favour of an early
reply.

Reference No. 499/48/17014(a) dated 28-5-1949

Subject:— Use of treated wood
in place of steel.

Last Reminder No.

19

17th June, 1949 } for Mr. Han Chao
for Attn. Secy. to Govt. of Born
Labour Dept.

O. H. M. S.

To The Secretary to the Govt of Bombay,
Public Works Department,

Bombay.

9809/36
~~Lab. D. 499/48~~
~~1101114~~

40068

Mr. N. V. N. S.
20/10/48

Statement showing the requirements of structural steel for the ~~construction of~~ Government Development Schemes included in the Post-War Reconstruction Dev. Programme for the five years 1947-1952.

Serial No. :	Categories.	Description of building works. :	Estimated cost : of the scheme.	Quantity of steel : required.	Remarks.
1	2	3	4	5	6
1	Scheme No. 196(a).	Buildings for schemes included in the programme.	Rs. 5,00,00,000 (roughly)	Tons. 10,000 (roughly)	
2	Scheme No. 196(b)	Buildings for Schemes not included in the main programme or under Schemes 196(c) and (d).	1,90,00,000	3,000	
3	Scheme No. 196(c).	Buildings for office accommodation.	61,70,000	1,200	
4	Scheme No. 196(d).	Buildings for residential accommodation.	55,00,000	1,000	

57-29 ✓

9809/36/40934.

Con.B.

P.W.D.

Submitted together with Serial No. 40008.

2. Please see office note dated the 3-6-1949. The Ex.,
Engr., Bldgs. Projects Dn.(No.1) has furnished the requisite
information as requested. From the report it will be seen
that the quantity of 15,200 ^{11.13-24} ~~tons~~ ^{11.19-24} of steel ^{11.31-32} aggregate will be required
for the schemes under the ^{11.31-32} ~~four~~ categories. This information
may, therefore, be furnished to the Labour Deptt. as per
draft put up.

Thro' W.B. and D.E.(R&B)-I.

PSM.23/6/49.

11.13-24
11.19-24
11.31-32
24/6/49.
24/6
11. Bery.
DS (R & B)

25-6-49

25/6

Immediate.
No.9809/36-Con.

Letter.

P.W.Deptt.,
B.C., 14 June 1949.

To.

The Secretary to the Government of Bombay,
Labour Department.

Subject :- Use of treated wood in place of steel.

Reference : Your letter No.499/48/17014(a), dated the
28-5-1949.

2. I am directed to forward herewith a statement showing
the requirements of structural steel for ~~the construction~~
~~of~~ Govt. Dev. Schemes included in the Post-War Recon. &
Dev. Programmes for the five years 1947-1952.

3. As the five years P.W.Recon. ~~De~~ and ~~Dev~~ Programme
was started in the year 1947, the requirements of steel
shown in the accompanying statement therefore pertain
to the five years commencing from the year 1947.

4. In this connection I ~~may~~ may, however, add that the
bldg. works included in the P.W.R. and D.P. during those
five years fall under the following four categories as
under :-

- (1) Scheme No.196(a) ... Bldgs. for schemes included
in the P.W.R.programme.
- (2) Scheme No.196(b) ... Bldgs. for schemes not in-
cluded in the main programme
or under the schemes 196(c)
and (d).
- (3) Scheme No.196(c) ... Bldgs. for office accommoda-
tion.
- (4) Scheme No.196(d). ... Bldgs. for residential
accommodation.

The
5. Schemes shown against categories (c) and (d) ~~are~~
are to be financed from the funds allocated to this Deptt.
A total quantity of 2,200 tons ~~will~~ ^{at steel} approximately ^{will} be reqd.
for these two schemes during the five years 1947-1952.

6. As regards category (b), it includes schemes to be
financed from the funds allocated to this Deptt. and also
other Deptts and a quantity of ~~2~~ 3,000 tons of steel
~~will~~ approximately ^{will} be reqd. for the bldg. work under this
category.

7. As regards bldgs. mentioned under category 196(a),
it may be stated that the schemes are under the administrative
control

control of other Deptts. The works are to be carried out
by this Deptt. As the exact details re: the bldgs. ^{to be constructed} ~~included~~
^{wing 1947-52}
under this category are not available in this Deptt., the
steel reqd., therefor, has been roughly worked out to
10,000 tons.

by order of the Governor of Bombay.

25/6/49
BB.
26/6/49

~~25-6-49~~

5%

U. Sanyal
D.A. - ~~222~~
D.S. (P & B)

PSM.
23/6/49.

Issue to ~~the~~ without fail.
27/6/49
with loc?
27/6

VSB
27/6

Immediate.
No. 9809/36-Con.

Public Works Department,
Bombay Castle, 27th June 1949.

To

The Secretary to the Government of Bombay,
Labour Department.

Subject :- Use of treated wood in place of steel.

Reference : Your letter No. 499/48/17014(a), dated the 28th May 1949.

2. I am directed to forward herewith a statement showing the requirements of structural steel for Government Development Schemes included in the Post-War Reconstruction and Development Programme for the five years 1947-1952.

3. As the five years Post-War Reconstruction and Building Programme was started in the year 1947, the requirements of steel shown in the accompanying statement therefore pertain to the five years commencing from the year 1947.

4. In this connection I may, however, add that the building works included in the Post-War Reconstruction and Development Programme during those five years fall under the following four categories as under :-

- (1) Scheme No. 196(a). ... Buildings for schemes included in the Post-War Reconstruction programme.
- (2) Scheme No. 196(b). ... Buildings for schemes not included in the main programme or under the schemes 196(c) and (d).
- (3) Scheme No. 196(c). ... Buildings for office accommodation.
- (4) Scheme No. 196(d). ... Buildings for residential accommodation.

5. The Schemes shown against categories (c) and (d) are to be financed from the funds allocated to this Department. A total quantity of 2,200 tons of steel approximately will be required for these two schemes during the five years 1947-1952.

6. As regards category (b), it includes schemes to be financed from the funds allocated to this Department and also other Departments and a quantity of 3,000 tons of steel approximately will be required for the building work under this category.


7. As regards buildings mentioned under category 196(a), it may be stated that the schemes are under the administrative control of other Department, but the works are to be carried out by this Department. As the exact details regarding the buildings to be constructed during 1947-52 under this category are not available in this Department, the steel required therefor has been roughly worked out to 10,000 tons.

By order of the Governor of Bombay,

[Signature] c/c
for Deputy Secretary to the Government
of Bombay, Public Works Department. 2/11

D.A.-Statement.

M. 27/6/49.



Letter:

No. BP/13/ - 2329 of, 1949.
Building Projects Division:
Poona No.1: 28 June 1949.

To

The Assistant Secretary to Govt. of Bombay,
Public Works Department, Bombay.

Subject:- Use of treated wood in place of steel.

Reference:- Your No. 9809/36-Con., dated 21st June 1949.

Referring to your No. quoted above, I have to state that the File and the reply thereon have been sent under U.O.R., dated 23-6-1949 with Mr. Kelkar, Overseer, explaining full details personally.



Executive Engineer,
Building Projects Division(No.1).

VVB/27-6.

(M)

9809/36
42513

Con. Br.

P.W.D.

Record
1/2
57-49
JNB
5/7/49

R
5/7/49

~~9/14~~ 10

9809/36
42513

✓ No. 9015/28905-H.
Education and Industries Department.
Bombay Castle, 21st July 1949

To


The Secretary to the Government of Bombay,
Labour Department.

Subject:- Development Schemes.

Requirements in respect of treated wood under--

Reference Government Endorsement, Labour Department, No. 48/48/17014(a), dated the 28th May 1949, on the subject mentioned above.

2. The works pertaining to Development schemes of the Heads of Departments under this Department will be carried out by the Public Works Department which will communicate the requirements of treated wood in connection with these works.


21/7/49
Assistant Secretary to the Government of Bombay,
Education and Industries Department.

✓ Copy forwarded for information to the Public Works Department.

9809/36

48434

Con B

P. W. D. ✓

This Dept. letter No. 9809/36 - Con,
dated the 27-6-1949, covers up
the requirements of the ~~Def~~
Developments Schemes under
the E. & I. D. No action seems,
therefore, necy. on the refca.
which may be recorded.

23/6
3/8/49

man
5-8-49

Revised
1/1/49

U S

9809/36

48434

Sh
27/8/49 Con B

Con B 25/7

No.G-64

Office of the Superintending Engineer,
Karnata Irrigation Circle,
Dharmar, 15 April 1950.

To

The Commissioner,
Southern Division, Belgaum.

Subject :- Ghataprabha Left Bank Canal:
Appointment of Special Land Acquisition
Officer for land acquisition etc.,
for the

Reference : Your letter ESTSR, dated the 5th April 1950,
addressed to Government (Revenue Department)
copy endorsed to this office.

2. Please refer to Executive Engineer, Ghataprabha Left Bank Canal Division's letter No.G-64, dated 17th March, 1950, passed on under this office endorsement No.G-64, dated 27th March 1950. In view of the facts mentioned therein, I do not agree with your proposal made in your above letter. It is quite essential to have a Special Land Acquisition Officer at Dhupdal, for passing the awards, preliminary acquisition proceedings etc. When this work is actually on hand, it will inconvenience Government work very much if the headquarters of Special Land Acquisition Officer is shifted to Belgaum as he will be required often at Dhupdal. Moreover, only personal contacts can solve the technical difficulties that are likely to come in the way and if the Special Land Acquisition Officer is not stationed at Dhupdal, the work will hamper considerably. You are already aware of these facts which can be seen from the correspondence between the Executive Engineer and the Special Land Acquisition Officer. I, therefore, consider that as already proposed in this office endorsement and Executive Engineer's letter referred to above, the continuance of the Special Land Acquisition Officer and his staff with headquarters at Dhupdal for a year more is very essential. Government may please be moved to continue the Special Land Acquisition Officer and his staff with headquarters at Dhupdal as already proposed in your letter No.Est/SR, dated the 27th March 1950.

Harsh

Superintending Engineer, K.I.C.

Copy forwarded with compliments to the Secretary to Government, Public Works Department, Bombay, for information.

Copy forwarded with compliments to the Collector of Belgaum, in continuation of this office endorsement No. G-64, dated the 27th March 1950.

Copy with compliments to --

- 1) Executive Engineer, Ghataprabha Left Bank Canal Division,
- 2) Special Land Acquisition Officer, Dhupdal,

for information.

GEK/-12.4.

1244

9809/38/31026

EBC

P. 102

Submitted for information.

B. 10
200450.

Record.

142/40

DS

File
22/4/50

70. 712.
27

EBC
7/4

77 D.
9809/36

Serial No. 31026

E B I

12-4-50

No.9541-G/45.

Revenue Department.
Secretariat, Bombay(No.1),
31st May 1950.

To

The Commissioner, S.D.

Subject :- Appointment.

-----of Special Land
Acquisition Officer
and his staff in
connection with
Ghataprabha Left Bank
Canal Project.
Continuance of,

Reference your letter, No. ESTSR., dated 5th
April 1950.

2. Your action in discontinuing, in anticipation
of Government sanction, the posts of Special Land
Acquisition Officer, Belgaum and the senior clerk
and two peons working under him is approved.

3. The two posts of Special Land Acquisition Offi-
cers should be amalgamated into one post which should
be in the grade of Rs.250-15-325 and this post should
be continued upto 30th June 1950. The headquarters
of the officer should be at Dhupdal. The Collector,
the Executive Engineer, and the Special Land Acquisi-
tion Officer should chalk out a programme for the
staff so that the work can be finished according to
a definite plan. The programme and plan should be
forwarded to Government for information.

4. sanction is accorded to the continuance, upto
30th June 1950, of the appointment of only the follo-
wing staff under the Special Land Acquisition Officer
out of the staff sanctioned in Government letter,
No.9541-G/45^B, dated 17th January 1949 and Government
Resolution No. 5033/45, dated 1st April 1950.
One shirestedar in the grade of Rs.100-8-140.

p.t.o.

For further orders
Pl. see R.D. letter
No. 9541-G/45, d.
the 29.8.50
(9809/36/72126)

Three cadastral surveyors in the grade of Rs.46-3-85.

Two clerks in the grade of Rs.46-3-85-E.B.-4-125.

Five peons in the grade of Rs.30-1/2-35.

5. The expenditure should be debited to the head "68- Construction-etc. Post War Reconstruction and Development Programme" and met from the provision under the above head.

By order of the Governor of Bombay,

D. N. Amalgam

Assistant Secretary to the Government of Bombay,
Revenue Department.

CHD 31/5

Copies forwarded to :-

the Collector of Belgaum (with reference to his letter, No. E.S.T. 1117, dated 27th February 1950),

the Chief Engineer, Public Works Department,

the Superintending Engineer, Southern Circle,

the Superintending Engineer, Karnatak Irrigation Circle with reference to his endorsement, No.G.64, dated 27th March 1950),

the Executive Engineer, Ghatprabha Left Bank Canal Division, (with reference to his letter, No. G.64, dated 17th March 1950),

the Executive Engineer, Belgaum Division,

the Accountant General (through the Finance Department),

the Political and Services Department,

✓ the Public Works Department,

the Finance Department.

EA(II).

P.H.D.

Dir. P.W.

Submitted for information.

Record.

Issued after consultation

*DD/31/5
3-30.*

*BAJ
6-6-50*

kg/6/50

*E.I.T.
2/6*

9809/36

44315

*File
7/6/50*

*E.T.I.
17/5*

*Typed on reverse

Below * letter No.G-64 dated the 21st June 1950 from the Executive Engineer, Ghataprabha Left Bank Canal Division, Ghataprabha, regarding 'Land Acquisition for the Construction of the Ghataprabha Left Bank Canal: Continuance of the services of the Special Land Acquisition Officer and his staff for the purpose ' addressed to the Commissioner, S.D.,Belgaum.

No.G-64.

Office of the Superintending Engineer,
Karnatak Irrigation Circle,
Dharwar, July 1950.

Forwarded with compliments to the Commissioner, Southern Division, Belgaum for necessary further action.

2. In view of the fact that only a few cases are now ready for passing awards and that even preliminary land acquisition proceedings have to be instituted in the cases of lands required for North and Jamkhandi Branches and Distributaries the services of the Special Land Acquisition Officer and his staff are absolutely necessary for at least a year more.

3. The Executive Engineer, Ghataprabha Left Bank Canal Division, Dhupdal is being requested to chalk out a definite programme for the staff, so that the work may be finished according to that definite plan, in consultation with the Collector of Belgaum and the Special Land Acquisition Officer, Dhupdal, as indicated in Government Letter R.D. No.9541/G/45, dated the 31st May 1950. It will be forwarded when received in this office.

Harsh G.
Superintending Engineer,
Karnatak Irrigation Circle.

Copy forwarded with compliments to the Secretary to Government, Public Works Department, Bombay, with a request to move Government in the Revenue Department to extend the tenure of the Special Land Acquisition Officer and his staff sanctioned in Government letter R.D.No.9541/G/45 dated the 31st May 1950 beyond 30-6-1950 for a period of one year more under the circumstances mentioned above.

Through:

✓
The Chief Engineer, Public Works Department,
Bombay, with compliments.

RNG.6.7.
.compd.by: *Ka* 6/7

LETTER.

No.G-64.

Office of the Executive Engineer,
Ghataprabha Left Bank Canal Dn.,
P.O.Ghataprabha (Dt. Belgaum),
Dated 21st June 1950.

To

The Commissioner,
Southern Division,
Belgaum.

Subject:- Land Acquisition for the construction
of the Ghataprabha Left Bank Canal:
Continuance of the services of the
Special Land Acquisition Officer
and his staff for the purpose.

Reference: Government (Rev.Department) Letter
No.9541-G/45, dated 31.5.1950.

2. The continuance of the post of the Special Land Acquisition Officer and his staff for a year and more is felt quite necessary as a lot of work in connection with land acquisition is yet to be done even so far as the main canal is concerned. Besides preliminary land acquisition proceedings will have to be gone through ~~xx~~ in respect of North and Jamkhandi Branches and all the distributaries. Only a few cases are now ready for passing the awards.

3. In view of the work of such a huge nature it is considered that the services of the Special Land Acquisition Officer and his staff are essentially required at least for a year more from now i.e. upto 30th June 1951. Government may please be moved in this respect.

4. This has reference to this office No.G-64, dated 17.3.1950 and this also disposes of your No.E.S.T.-5379 dated 15.6.1950 - addressed to Government in Revenue Department and copy addressed to (1) Superintending Engineer, Karnatak Irrigation Circle (2) Collector of Belgaum and (3) Executive Engineer, Ghataprabha Left Bank Canal Dn.

Sd/-
Executive Engineer,
Ghataprabha Left Bank Canal Division.

Through:-

The Superintending Engineer, Karnatak Irrigation Circle, Dharwar, with compliments.

2. This has reference to this office No.G-64, dated 17.3.1950 (addressed to the Commissioner S.D.Belgaum through you).

—
Copy with compliments to the Collector of Belgaum, for information.
—

*Typed on
reverse

Below letter No.G-64 dated the 21st June 1950 from the Executive Engineer, Ghataprabha Left Bank Canal Division, Ghataprabha, regarding 'Land Acquisition for the Construction of the Ghataprabha Left Bank Canal: Continuance of the services of the Special Land Acquisition Officer and his staff for the purpose' addressed to the Commissioner, S.D., Belgaum.

No.G-64.

Office of the Superintending Engineer,
Karnatak Irrigation Circle,
Dharwar, 7 July 1950.

Forwarded with compliments to the Commissioner, Southern Division, Belgaum for necessary further action.

2. In view of the fact that only a few cases are now ready for passing awards and that even preliminary land acquisition proceedings have to be instituted in the cases of lands required for North and Jamkhandi Branches and Distributaries the services of the Special Land Acquisition Officer and his staff are absolutely necessary for at least a year more.

3. The Executive Engineer, Ghataprabha Left Bank Canal Division, Dhupdal is being requested to chalk out a definite programme for the staff, so that the work may be finished according to that definite plan, in consultation with the Collector of Belgaum and the Special Land Acquisition Officer, Dhupdal, as indicated in Government Letter R.D. No.9541/G/45, dated the 31st May 1950. It will be forwarded when received in this office.

Karnatak
Superintending Engineer,
Karnatak Irrigation Circle.

✓
Copy forwarded with compliments to the Secretary to Government, Public Works Department, Bombay, with a request to move Government in the Revenue Department to extend the tenure of the Special Land Acquisition Officer and his staff sanctioned in Government letter R.D.No.9541/G/45 dated the 31st May 1950 beyond 30-6-1950 for a period of one year more under the circumstances mentioned above.

Through:

The Chief Engineer, Public Works Department,
Bombay, with compliments.

RNG.6.7.
compd.by: *Ka* 4/7

LETTER.

No.G-64.

Office of the Executive Engineer,
Ghataprabha Left Bank Canal Dn.,
P.O.Ghataprabha (Dt. Belgaum),
Dated 21st June 1950.

To

The Commissioner,
Southern Division,
Belgaum.

Subject:- Land Acquisition for the construction
of the Ghataprabha Left Bank Canal:
Continuance of the services of the
Special Land Acquisition Officer
and his staff for the purpose.

Reference: Government (Rev.Department) Letter
No.9541-G/45, dated 31.5.1950.

2. The continuance of the post of the Special
Land Acquisition Officer and his staff for a year and more
is felt quite necessary as a lot of work in connection with
land acquisition is yet to be done even so far as the main
canal is concerned. Besides preliminary land acquisition
proceedings will have to be gone through in respect of
North and Jamkhandi Branches and all the distributaries.
Only a few cases are now ready for passing the awards.

3. In view of the work of such a huge nature it is
considered that the services of the Special Land Acquisition
Officer and his staff are essentially required at least for
a year more from now i.e. upto 30th June 1951. Government may
please be moved in this respect.

4. This has reference to this office No.G-64,
dated 17.3.1950 and this also disposes of your No.E.S.T.-
5379 dated 15.6.1950 - addressed to Government in Revenue
Department and copy addressed to (1) Superintending
Engineer, Karnatak Irrigation Circle (2) Collector of
Belgaum and (3) Executive Engineer, Ghataprabha Left Bank
Canal Dn.

File
Bel
1

Sd/-
Executive Engineer,
Ghataprabha Left Bank Canal Division.

Through:-

The Superintending Engineer, Karnatak Irrigation
Circle, Dharwar, with compliments.

2. This has reference to this office No.G-64, dated
17.3.1950 (addressed to the Commissioner S.D.Belgaum through
you).

C. 1.4
EBF
12/7

Copy with compliments to the Collector of Belgaum,
for information.

9809/36

56420

F. B. I

11

9809/36/58420.

EB(L).

P.H.D.

The Subject matter of the Communication
under disposal pertains to the R.D.

The Commr, S.D., will submit the
necy. proposals in the matter to the
R.D. and it is presumed that the R.D.
will consult the Dept. before
issuing the necy. orders in the matter.
That Dept. may be requested ^{to}
confirm the presumption

Boh
13.7.50.

File No.	24
Date	15.7.50
Serial	6.

14-7-50.

4217

✓
N.O.R. to the R.D. dated the

Pl. is not
2.2.22
14/7/50.

Sm. S
17

R.D

The presumption made
by the P.W.D. may be
confirmed. In this connection
it may be pointed
out that the requisite
orders have been put
up in R.D. file

Is submitted to
The S.A. on the 26.7.50
by AOB(?)

No: 9541/45, referred
U.O. to P.W.D.
and J.D. on 24/6/50

Shri Prabhu
27/7

25/7 - EBI
26/7

24.7.50

P. W. D.
File No 9809/36
Serial No. 60268

24/7/50

U.O. l. to P.W.D.
dt 25th July 1950.

E B I

5.7-50

A/S.

9809/36/60268. &

EB(E).

PRD

Submitted with reference to
the office note dated the 13-7-50. p. 5
2. The R.D. has confirmed our
presumption. No further action
is necessary. on these papers which
may ^{now} be recorded

BH
23-7-50

Thro. AB(E).

For info
27-7-50
K.D. 10/10/50

VJ 30/7/50

DS

File
31/7/50

for further orders pl see
GR. No. 9541/45-6
p. 16-3-51. p. 95
6/8/51

No. 9541/45-G.

Revenue Department.
Secretariat, Bombay (No. 1),
29th August 1950.

To

The Collector of Belgaum.

Subject :- Appointment.
Special Land Acquisition Officer
and his staff in connection with
Ghatprabha Left Bank Canal Project.
Continuance of---of,

Reference correspondence ending with your letter, No.
L.S.P.-1117, dated 27th February 1950.

2. Sanction is accorded to the continuance of the
post of Special Land Acquisition Officer in connection
with the work of Ghatprabha Left Bank Canal Project, in
the grade of Rs. 250-15-325 and of the staff mentioned
below for a further period upto 28th February 1951.
One senior clerk in the grade of Rs. 100-8-140.
Two cadastral surveyors in the grade of Rs. 46-3-85.
One clerk in the grade of Rs. 46-3-85-L.D-4-125.
Four peons in the grade of Rs. 30-1/2-35.
and ~~being~~ to their being allowed to draw dearness allowance
and other allowances admissible under the rules.


3. Please take steps to see that the orders in
paragraph 3 of the Government letter of 31st May 1950
are complied with and that the work is done and completed
according to plan.

4. The expenditure is debitable to the provision
for the Ghatprabha Left Bank Canal under the head "68-
Construction of Irrigation etc- Post War Reconstruction
and Development Programme" placed at the disposal of
the Superintending Engineer, Karnatak Irrigation Circle
who should be approached for the necessary allotment of

p.t.ö.

funds.

By order of the Governor of Bombay,


For (M. L. Gangar),

Additional Under Secretary to the Government of Bombay,
Revenue Department.

Copies forwarded to :-

the Chief Engineer, Public Works Department,
the Superintending Engineer, Southern Circle,
the Superintending Engineer, Karnatak Irrigation Circle,
the Executive Engineer, Ghatprabha Left Bank Canal Division,
the Executive Engineer, Belgaum Division,
the Accountant General (through the Finance Department).

the Political and Services Department,
✓ the Public Works Department.
the Finance Department,

ORDERS issued after consultation with
the W. Notes
remain in
seen who. P.W.D.

B.I.

P.W.D.

Submitted for information.

Record.

Mb
9-50

EDICARD
9/9
2/9

9809/36
9809/36
72/24

I.B. (B).P.W.D.

Submitted.

2. The subject matter of the S.E., Kar. S.C. letter under refce. pertains to the R.D. & as such necessary action in respect thereof will have to be taken by that Deptt. These papers may, therefore, be forwarded to the R.D. for disposal as per draft put up for approval.

Thrs' A.B. (III).

7/10/50.

A.B. (III)

3. The question raised by the S.E. in para 5(3) of his letter has already been taken up by

Dear Sir
9/10/50
12

~~84 99~~

by this Dept. in R.D. File No. 9541/45, reg
the appointment of the L-A Officer.

~~42~~
13/10/80

43/10/80

DS

10093.05

(Below letter NO. G-64, of 25-9-50 from the S.E., Kar. D.C.
to its account. ng. land acquisition work on the
Ghataprabha Left Bank Canal).

At 83 75

No. 9809/36-2.B.(D).

P.W.D.,

B.C. (Bombay No. 1),

14th Oct. 1950.

4/95

Forwarded to the R.D. for disposal.
2. With regard to para 5(3) of the S.E.'s letter attention is
invited to the notes recorded in ~~By order of the G.O.~~ this Dept.
on R.D. file No. 9541/45 in con. with the continuance of
the post of the Spl. L.A. Officer.

By order of the G.O. of B.C.
Asstt. Secy. to the Govt. of B.C.

P.W.D.

Copy forwarded to the S.E., Kar. D.C. for informn.

7/10/50.

10093.05

10093.05

Below letter No. G-64, dated 25th September 1950, from the Superintending Engineer, Karnatak Irrigation Circle and its accompaniments regarding land acquisition work on the Ghataprabha Left Bank Canal.

.....

No. 9809/36-I.B.(II).

Public Works Department
Bombay Castle (Bombay No.1),
14th October 1950.

Forwarded to the Revenue Department for disposal.

2. With regard to paragraph 5(3) of the Superintending Engineer's letter attention is invited to the notes recorded in this Department on Revenue Department file No. 9541/45, in connection with the continuance of the post of the Special Land Acquisition Officer.

By order of the Governor of Bombay,

(2)
17/10/50

Assistant Secretary to the Government of Bombay,
Public Works Department. *3 pps*

OIC

Copy forwarded to the Superintending Engineer, Karnatak Irrigation Circle for information.

3
SAM.
4/10/50.

16/10 Issued copy
to SE. only *18/10/50*

File
25/10

Issued
11.9.10.50
W.H. acc

Urgent please.
No. G-64

Office of the Superintending Engineer
Karnatak Irrigation Circle,
Dharwar, *2nd Decr. 1950.*

To

✓
The Secretary to Government,
Public Works Department,
Bombay-1.

Subject: Land Acquisition work on the
Ghataprabha Left Bank Canal.

Reference: This office letter No.G-64 dated the
25th September 1950 and Government endorsement, P.W.D.
No.9809/36-I.B.(II) dated the 14th October 1950.

2. Since the amalgamation of the offices of the
Special Land Acquisition Officers, Belgaum and Dhupdal,
into one, one Land Acquisition Officer is attending to
Land Acquisition cases pertaining to the Ghataprabha
Left Bank Canal project as well as those of the Belgaum
District. Consequently, even urgent cases pertaining to
handing over of houses and wells coming within the
canal alignment where work is in progress are lying un-
attended to and construction work is being held up.
The Special Land Acquisition Officer, when contacted
in this connection, stated that it was impossible to
dispose off early, all the cases now pending with him,
as the staff under him was quite inadequate.

3. The Ghataprabha Left Bank Canal works extend
over the two Districts of Belgaum and Bijapur. The
previous Special Land Acquisition Officer, who was
appointed to look solely after cases of the Canal works
had authority to deal with all cases connected with the
project irrespective of the District concerned. But
recently when some urgent acquisition cases of this
project were forwarded to the Special Land Acquisition
Officer, Belgaum for taking necessary action, he trans-
ferred them to the Land Acquisition Officer, Bijapur on
the grounds that they came under the Bijapur District,
and hence were outside his jurisdiction. One of the
reasons why a special Land Acquisition Officer for
Ghataprabha was previously appointed and is now necessary
is to avoid delays and difficulties of this nature.

4. If these difficulties are not removed early and
a Special Land Acquisition Officer appointed with ade-
quate resources to deal solely and expeditiously with
cases arising from the Ghataprabha Left Bank Canal
Project, I am afraid progress of construction on this
project is bound to suffer and we shall have to pay
interest on the amount of compensation for advance occu-
pation of lands to their owners, compensation to con-
tractors for delay in handing over lands for starting
or continuing work, in addition to the compensation payable
to the owners for other reasons.

5. The Collector of Belgaum has already addressed
Government in Revenue Department under his No. EST/117
(LAQ) dated 19-9-1950 and 5-10-1950, giving details of
the extra staff required for the work and stressing the
urgency of appointing a Special Land Acquisition Officer.

6. It is therefore requested that Government in Revenue
Department may please be moved to take early action in

Yr
the.....

the matter as requested in this office letter referred to above.

Marking

Superintending Engineer, K. I. C.

1/11/12

22/12

BR/28-12.

Through:- The Chief Engineer, Public Works Department,
Bombay, with compliments.

Copy forwarded with compliments to -

- 1) The Executive Engineer, Ghataprabha Left Bank Canal
Division, Ghataprabha;
- 2) The Collector of Belgaum, Belgaum;
- 3) The Special Land Acquisition Officer, (Dhupdal),
Kaktives, Belgaum;

for information.

copy

urgent
8/11/12
6/1

Recd
11/11/12
9809/36

1509

I B II

4-1-51

9809/34
1503

XB(II)

P.W.D.

Please see S.E. dated the
p. 87-14-10-50 under which the
previous correspondence on the
subject was forwarded to the
R. D. for disposal. In view
of para. 5 of the S.E. R. D. b. 1's
letter with in, this may also
be forwarded to the R. D.
for disposal. The draft
letter may issue
J. H. DEL(II)

8.1.51
R. D.
4/51

K/9/1/51

P.S.

(Below letter No. 7-64, & the
2-1-51 from the SE, K. I. B. 189
re: land acquisition work on
the Shataprabha Left Bank Canal.)
referred.

No. 9809/36-IB(II).

P.W.D.

By. 'Bh. no. 1)
9th Jan'y, 1951

Forwarded to the R.D. for
favourable consideration, in
continuation of L.C., No. 9809/31-IB(II),
dated the 14-10-50.

By order of
A.I. Col. B.

Copy forwarded to the SE, K.I.B.
for information.

1/1
8-1-51.

File
1/1



Appointment: Belgaum.
Special Land Acquisition
Officer and his staff.
Continuance of---of,

Government of Bombay.
Revenue Department.
Resolution No.9541/45.
Bombay Castle, 16th March 1951.

Government letter, No.9541/45-G, dated the 29th August 1950.

Letter from the Collector of Belgaum, No. EST/1117(L.A.Q) dated the 23rd January 1951.

Resolution :- Sanction is accorded to the continuance upto 29th February 1952 of the post of Special Land Acquisition Officer in connection with the work of the Ghatprabha Left Bank Canal Project, in the grade of Rs.250-15-325 and of the staff mentioned and last continued in Government letter, No.9541/45-G, dated 29th August 1950.

2. The expenditure is debitable to the provision for the Ghatprabha Left Bank Canal under the head "68- Construction of Irrigation etc.- Post War Reconstruction and Development Programme" placed at the disposal of the Superintending Engineer, Karnatak Irrigation Circle, who should be approached for the necessary allotment of funds.

3. The Special Land Acquisition Officer and the staff under him should be entrusted with the work solely connected with the Irrigation Project and the remaining land acquisition cases should be transferred to the Prant Officers concerned. The proposal of the Collector for the creation of one more post of Special Land Acquisition Officer with the usual staff under him is not acceptable to Government in view of the prevailing financial stringency.

By order of the Governor of Bombay,

Y.F.Parpia,
Deputy Secretary to Government.

p.t.o.

Government Resolution, No.9541/45, Revenue Department, dated 16th

March 1951.

To.

Collector of Belgaum,

The Chief Engineer, Public Works Department,

The Superintending Engineer, Southern Circle,

The Superintending Engineer, Karnatak Irrigation Circle,

The Executive Engineer, Ghataprabha Left Bank Canal, ~~Belgaum~~

The Executive Engineer, Belgaum Division,

The Accountant General (through the Finance Department).

The Political and Services Department,

The Public Works Department,

The Finance Department.

No.

of 1951.

Copy forwarded for information and guidance to :-

ORDERS issued after consultation with
the P.W. Department. Notes
furnished with this Department and can be
seen when required.

9809/36/24845

P.W.D.

15(11)

DD/16/3/

Submitted for information.

Sub.
Belgaum

Record.

2/4/51

Recd
2/4

9809/36/24845

J.A. Seny.

File No.

Serial No.

9809/36

24845